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POLREP
DATE: May 28, 1993
FROM: CHARLES GERTEN, OSC REGION V
TO TERRI JOHNSON, OSWER, HQ
COPIES TO: RICK KART,
DON BRUCE

MARY ELAINE GUSTAFSON
JOE CISNEROS
TERRY BRANIGAN
¥ FRED MICKE
ALAN ALTAR
GREG DUNN, IEPA
MARA MC GINNIS, TEPA
WRSLEY BEITL, CITY OF SPRINGFIELD

SUBJECT: PIERCE WASTE OIL, SPRINGFIELD, IL. #RS,
CONTRACT #: 68-82-5001

DELIVERY ORDER #:5001--05-315§

POLREP #: 12

START DATE: 7-30-92

SITUATION

The removal action at the Pierce Waste Oil Site L= continuing the
Wt tavks of:
stockpiling and treating contaminated water
bulking and digposing of flammable liquids
decontaminating and scrapping tanks and pliping
golidifying, mtockpiling and disposing of tank bottoms
ramoving, solidifying, and stockpiling drum contents

crushing, and disponsing RCRA empty drums

ACTIONS TAKEN

1000 tong of solidified tank bottom sludge has been
solidified and landfilled at the Five Oaks Racycling and
Disposal Facility as "Special Waste".

75 tons of so0il contaminated with waste oil has been
landfilled at the Five Oaks Recycling and Dieposal FaCllity
as "Special Waste"

Over 1,300 5% gallon drums have been crushed, smounting to
90 cu. yd. of crushed drums landfilled.

92,500 gallons of flammable liquid has been disposed of as
"Special Waste" at the Clark Processing Ine.

The conteante of approximately 1,340 drums have heen aemptied,
solidified and are waiting on disposal.
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180,600 gallong of contaminated water has been treated and
directly discharged into a storm sewer.

562.60 tons of scrap metal has been sold to a scrap dealer.

Thig amounted to $22,266 and has been credited back to
tha project vias the 1900=55 form.

KEY 1SSUES

FUNDING

On May 27th, the Dalivery Order Ceiling was increased by F
From . At this point, we est.mate at an
additional il e neaeded to complete the remaoval
action. Tha additional ill increase the Delivery
Ceiling to $1,410,000, the amount approved by the Division
Director {n the January 19, 1993 Action Memo.

MOBILE WATER TREATMENT FACILITY
Asgembly of the mobtle waste water treatment facilitvy is
contuynuing.

SACM

Robert Williams of ATSDR arranged for the Illinoils Daepartment of
Public Health to prepare a qualitative risk assessment for the
gita, which wil! be completed in late June. Greg Dunn of IEPA
completed his review of wetland information and evaliated the
gitta for HRY gecnring. Greg indicated that the site will not
qualify for the NPL. During early June, the TAT will collect soil
samplas from test pits that will be excavated in six to eight
lecations within the site. The samples will be analyzed for
prierity pollutants, and the results will help evaluate the
exteant of contamination and nsed for further action. Linda
Beasley, EERB Enforcement Specialist, indicated that PRC Inc. may
have preliminary potantially respongible party information in
late June. On May 28th, I contacted Doug Ballotti and proposed
that the site be presented in the July RDT meeting.

COST INFORMATION

TO DATE CEILING

* AS OF 1-27-93
** A3 OF 5-26-~93
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